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1 Introduction 
1.1 General  
1.1.1 Horizon Nuclear Power Wylfa Limited (Horizon) is applying to the Secretary of 

State for a Development Consent Order (DCO) under the Planning Act 2008, 
to construct, operate and maintain a new nuclear power station on land west 
of Cemaes on the Isle of Anglesey, known as Wylfa Newydd.   

1.1.2 Horizon has submitted a planning application under the Town and Country 
Planning Act 1990 (as amended) for the SPC Works, to the Isle of Anglesey 
County Council (IACC) as the determining local planning authority. The Site 
Preparation and Clearance (SPC) Works forms part of the Enabling Works for 
the Wylfa Newydd Project, and is required to enable an efficient construction 
period following the grant of the DCO. 

1.1.3 The preparation and implementation of a Code of Construction Practice 
(CoCP) is widely considered to be good practice to manage the potential 
environmental effects of construction activities and demonstrate compliance 
with prevailing environmental legislation. 

1.1.4 This CoCP demonstrates that the good practice and additional mitigation 
described in the Environmental Statement will be delivered to ensure that the 
predicted effects from the EIA are not exceeded.  The COCP also provides 
wider strategies to address mitigation identified within the other supporting 
assessments and good practice measures that fall outside the remit of the 
assessments. 

1.1.5 The embedded mitigation outlined within the Environmental Statement has 
been incorporated into the SPC works design and is set out in the submitted 
planning drawings and Design and Access Statement (DAS). 

1.1.6 For the purposes of this CoCP the term ‘Horizon’ refers to Horizon Nuclear 
Power Wylfa Limited, its appointed representatives and the appointed 
construction contractors.  

1.1.7 The term “construction” or “construction activities” in this CoCP covers the 
SPC Works which comprise a range of works and activities including site 
establishment works, site clearance works, watercourse realignment and 
remediation works as summarised below: 

• Establishment of Main Site Compound, comprising: 
- provision of fencing and site security facilities, an area for material 

handling and storage and a secure parking area for plant and 
machinery.   

- Offices, welfare and mess facilities in temporary buildings, as well 
as the provision of a fuel store and parking for office-based staff 
and the site workforce.   

- an overflow parking area (the car park which previously served the 
former Wylfa Sports and Social Club) will be used as necessary 
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and a new footpath link formed between it and the Main Site 
Compound. 

• Formalisation of road crossings, comprising:  
- a new vehicular crossing of the Existing Power Station access road 

for use by construction vehicles accessing the north of the SPC 
Site from the Main Site Compound.   

- two upgraded vehicular crossings of Cemlyn Road for use by 
construction vehicles.   

• Establishment of a Remediation Processing Compound (RPC), including 
associated fencing and access tracks, for treatment of contaminated 
material and invasive non-native species (INNS). 

• Establishment of 10 No. Satellite and Material Storage Compounds and 
associated fencing. 

• Erection of SPC Site perimeter fencing. 
• Watercourse realignment and associated landscaping. 
• Clearance of buildings and other existing above-ground structures.   
• Vegetation clearance and protected species relocation. 

1.1.8 In the event that the DCO is not granted or the Wylfa Newydd Project does 
not proceed, a scheme of restoration will be implemented to return the SPC 
Site to an acceptable condition. Should any restoration works be required they 
will be subject to a separate CoCP.  

1.1.9 The Wylfa Newydd DCO Project application will be accompanied by an 
overarching Code of Construction Practice (the Wylfa Newydd CoCP), and will 
be supported by development-specific sub-CoCPs.  This Site Preparation and 
Clearance (SPC) CoCP has been prepared to accompany the planning 
application for the SPC Works. It forms a separate document to the Wylfa 
Newydd CoCP. 

1.1.10 This CoCP sets out general and topic-specific environmental requirements in 
accordance with the mitigation described in the Environmental Statement for 
the SPC Works. It includes requirements that demonstrate the effective 
planning, management and control to limit the potential adverse environmental 
effects of the SPC works. 

1.1.11 This CoCP is the standalone document that details requirements that shall be 
followed when undertaking the SPC works. 

1.1.12 Measures currently included within, and further additions to, this CoCP are 
subject to agreement between Horizon and key stakeholders, including the 
IACC, through the determination of the SPC planning application. The CoCP 
and its implementation will be secured by a condition in the planning 
permission to be granted by the IACC. 
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1.2 Responsibilities 
1.2.1 Horizon is responsible for all the SPC works, which include overseeing and 

assuring that the SPC Works are carried out in accordance with this CoCP.   

1.2.2 The appointed construction contractors will be required to deliver the SPC 
works in accordance with the terms of all planning conditions, including the 
condition required to comply with this CoCP. The appointed construction 
contractor(s) will be required to produce a Construction Environmental 
Management Plan (CEMP) to comply with the content of this CoCP.   

1.3 Environmental Impact Assessment  
1.3.1 In preparation for the TCPA application for the SPC Works, an Environmental 

Impact Assessment (EIA) was carried out and an Environmental Statement 
prepared in accordance with the Town and Country Planning (Environmental 
Impact Assessment) (Wales) Regulations 2017. 

1.3.2 Other assessments (such as Welsh Language Impact Assessment, Rapid 
Health Impact Assessment, a Report to inform Habitats Regulations 
Assessment and a Water Framework Directive Compliance Assessment) 
were carried out in support of the planning application for the SPC Works. 

1.3.3 Working with key local organisations and Welsh Government, Horizon is 
committed to introducing a range of measures to help ensure there is a lasting 
positive impact on Welsh language and culture. Horizon’s Welsh Language 
Policy establishes the principles upon which all activities and consultation will 
take place. This is described in greater detail in the Welsh Language Impact 
Assessment that accompanies the planning application. 
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2 Approach to environmental management 
2.1 Code of Construction Practice 
2.1.1 This CoCP has been informed by  the documents submitted in support of the 

SPC Works planning application which has been subject to consultation with 
key stakeholders including the IACC, Natural Resources Wales (NRW) and 
the local community.  

2.1.2 This CoCP demonstrates that the mitigation described in the supporting 
documents will be delivered to ensure that the predicted effects from the EIA 
are not exceeded.   

2.2 Construction Environmental Management Plan 
2.2.1 The CEMP is a delivery document that details how the practical execution of 

the SPC works will be planned, managed and controlled to comply with the 
requirements of this CoCP, as well as the planning permission, other 
necessary consents, legislation and relevant good practices. 

2.2.2 The CEMP will be produced by the appointed construction contractor(s) and 
shall be reviewed and accepted by Horizon before the commencement of 
construction activities.   

2.2.3 The CEMP will be updated as and when required to ensure the methods used 
reflect the changing needs of the works during construction and, for example, 
any relevant updates to industry guidance or legislation or as a result of pre-
construction surveys. All updates to the CEMP will be subject to acceptance 
by Horizon. 

2.3 Environmental management system 
2.3.1 Horizon has developed and will construct the Wylfa Newydd Project under 

environmental management systems accredited to British Standard (BS) EN 
ISO 14001: Environmental Management Systems [RD1].   

2.3.2 Horizon’s accredited environmental management system demonstrates a 
mechanism for continual improvement and control of all Horizon’s activities. 
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3 Communications and Community/Stakeholder 
Liaison Management Strategy 

3.1 Community and stakeholder liaison 
3.1.1 Horizon will establish a Community Liaison Group (CLG) to ensure 

appropriate information is exchanged and highlighted during construction. 
CLG meetings will be held locally on a quarterly basis (or as required) and 
chaired by an independent facilitator. 

3.1.2 The CLG consists of invited representatives from the immediate local 
communities, businesses and local interest groups.  A Horizon representative 
will be present, along with representatives of the IACC where appropriate. 

3.1.3 The criteria for CLG membership will include: 

• the ability to demonstrate strong links with the local community; 
• willingness and ability to represent a range of interests and project issues;  
• availability to attend quarterly evening meetings; and  
• supporting a collaborative and partnership approach to issues resolution. 

3.1.4 The meetings will include discussions specifically associated with the SPC 
Works.    The objectives of the meetings will be set around: 

• developing relationships between Horizon and key stakeholders and the 
wider community;  

• providing information to, and input from, community members and other 
key stakeholders; and 

• identifying and commenting on concerns raised by the community during 
SPC works, with suggested action that could be undertaken to alleviate 
these concerns. 

3.1.5 Horizon will display contact details for construction works enquiries on the 
site boundary.   Contact details will also be available on Horizon’s website.  

3.1.6 Horizon will ensure that all its main public facing consultation and engagement 
materials are produced in both Welsh and English. Horizon can be contacted 
via its enquiry line, by email and by post in either Welsh or English, and it will 
respond in the same language. Its website is also produced in both languages. 

3.1.7 All written notifications will be bilingual in Welsh and English, and 
accompanied with a contact name, telephone number and address to which 
enquiries should be directed. 
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3.2 Enquiries and complaints 
3.2.1 Horizon has established a dedicated and free telephone line, which will be 

available for anyone with enquiries or complaints about the SPC Works.  It will 
deal with enquiries or complaints from the public, the IACC or other key 
stakeholders. Horizon will ensure it takes appropriate action in response, as 
required.  

3.2.2 The telephone line is staffed by bilingual personnel and, for the SPC works, 
will be advertised by appropriate means, throughout the SPC Site.  A system 
of set response times and key performance indicators will be established that 
will enable the efficiency and effectiveness of the telephone line, both will be 
monitored and measured. 

3.2.3 The system will ensure that appropriate action is taken in response to any non-
compliance with approved plans or construction arrangements, or in the event 
of physical damage, in accordance with an enforcement protocol. 

3.2.4 A complaints register will be maintained by Horizon.  All calls will be logged 
and mapped, together with a record of the responses and action taken.  
Mapping will be used to record the locations where key concerns are raised 
by individuals, local communities or other stakeholders. The complaints 
register will be made available to the IACC upon request. 

3.3 On-site communications 
3.3.1 On-site communications, such as site inductions, daily shift and activity 

briefings, will be used to advise the site workforce of health, safety, 
environmental and community matters.  This will include information obtained 
from CLG meetings, such as noise generation and access issues, together 
with constraints detailed in the contracts (e.g. working hours) and other 
documents, such as this CoCP. 

3.3.2 Appropriate information (e.g. known environmental constraints or hazards and 
management controls) will be communicated to all members of the workforce 
by way of an induction, including sub-contractors, before any person 
commences work.   

3.3.3 Toolbox talks or other appropriate means will be employed to disseminate 
information throughout the SPC Works. These are discussed in more detail 
below. 
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4 General Site Management Strategy 
4.1 Working hours 
4.1.1 Working hours during which Horizon shall undertake the SPC works are:  

Monday - Friday: 07:00 - 19:00  

Saturday: 08:00 - 13:00  

No construction work will be permitted on Sundays or Bank Holidays unless 
previously agreed with the IACC. Deliveries to the Main Site Compound will 
be within the hours detailed above with the addition of bank holidays.  

4.1.2 The use of machinery outside the above working hours will be limited to 
emergency works. 

4.2 Site lighting  
4.2.1 Lighting will only be used during the operational hours for works outside of 

daylight. If night working does take place, levels of lighting in site compounds 
would also be reduced as far as practicable while maintaining safe working 
conditions. This will be achieved using directional, passive infra-red, LED 
security lighting. 

4.2.2 Site lighting management will accord to the following high level requirements:     

• Site lighting will primarily be provided to ensure safe working conditions 
and to maintain security, while having regard to sensitive ecological 
receptors or occupied residential properties. 

• Lighting will be positioned and directed so as not to spill unnecessarily 
from the SPC Site onto sensitive receptors.   

• Lighting will be switched off when not required for safe working conditions 
and site security.  

• Provision of low-level lighting generally limited to the Main Site 
Compound and use of passive infra-red, LED security lighting at satellite 
compounds. 

• All construction site lighting will, as far as practicable, be designed to 
ensure that any artificial light emitted from SPC works areas do not 
prejudice health or create a nuisance, in accordance with section 79(1) 
of the Environmental Protection Act 1990. 

4.3 Security 
4.3.1 Horizon will apply the following security measures as a minimum:   

• Vehicular access to the SPC site will be limited to specified entry/exit 
points. 

• Horizon will conduct regular security patrols of the site boundary on a 24 
hour basis. 
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• Horizon will complete a site-specific assessment of the security and 
trespass risk and implement appropriate control measures, such as the 
implementation of infrared cameras to reduce opportunities for crime. 

• The SPC site boundary will be defined by perimeter fencing and 
constructed such that it minimises opportunities for unauthorised entry.  
Should the SPC site boundary suffer any damage, it will be made secure 
as soon as is practicable. 

4.3.2 Horizon will cooperate with relevant authorities with regard to site security 
matters.  

4.4 Environmental emergency management measures 
4.4.1 Horizon will conduct environmental emergency management in line with the 

measures detailed in this CoCP, as well as relevant health, safety and 
environmental legislation.   

4.4.2 Environmental emergency management is a part of the holistic integrated 
emergency preparedness approach for Horizon. All operations and activities 
within the SPC Site will be undertaken in compliance with emergency 
preparedness arrangements. 

4.4.3 Horizon will manage emergency pollution control measures in accordance 
with Pollution Prevention Guidelines (PPGs) previously issued by the 
Environment Agency1 (until replaced by corresponding Guidance for Pollution 
Prevention (GPPs)) and NRW's How to comply with your environmental permit 
[RD2]  

4.4.4 Horizon will provide key construction staff with emergency phone numbers 
and a means of Horizon notifying local authorities, statutory authorities and 
local community representatives will be established.    

 Preparation for environmental incidents/emergencies 
4.4.5 Horizon will ensure that all personnel with a responsibility under emergency 

management arrangements, or working with or near pollution hazards, receive 
appropriate training. 

4.4.6 Site inductions will include pollution prevention and response information.  
Horizon will ensure site work teams receive appropriate ongoing information 
on the potential environmental impacts of their work and how to prevent and 
respond to potential pollution incidents. 

4.4.7 Horizon will produce and display in an accessible and visible place, a Site 
Environmental Drawing in every site compound, showing all sources, 
pathways and receptors related to the area.  

  

1 Although the Environment Agency withdrew their collection of PPGs in 2015, they remain a source of 
information on good industry practice and Horizon considers them relevant to the control of 
construction activities on the Wylfa Newydd Project until they are replaced by GPPs. 
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4.4.8 The Site Environmental Drawing will be explained using a toolbox talk to key 

site personnel, including those that manage the storage of potentially polluting 
materials / equipment and those with any responsibility under environmental 
management arrangements. 

4.4.9 Horizon will provide and maintain environmental emergency response 
materials/equipment appropriate to the risk of its activities.   Such materials 
shall be stored at strategic locations on site and on vehicles, be suitably sized 
according to the risk, and be easily identified. 

4.4.10 Horizon will hold appropriate environmental emergency response tests to 
ensure its environmental emergency management procedures are effective.    

 Emergency / incident recording 
4.4.11 All emergency/incidents will be recorded and reports prepared, as required, 

following investigations. 

4.5 Fire prevention and control 
4.5.1 The nature of the SPC works is such that they are not considered to be 

inherently susceptible to fire.  However, accommodation and welfare facilities 
associated with the SPC works will have appropriate management controls to 
prevent fires as well as procedures to ensure swift action is taken in the event 
of a fire to protect the public, workers, the environment and plant whilst 
maintaining construction site security.  

4.5.2 Horizon will liaise with the North Wales Fire and Rescue Service to discuss 
and agree provisions for fire prevention and safety in site offices and issues 
associated with property demolitions, temporary closure of Cemlyn Road and 
the removal of fire hydrants.  Where of relevance the outcomes of any meeting 
and the approaches to be adopted will be incorporated within the CEMP.   

4.5.3 Horizon will not allow open fires or the burning of waste. 
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5 Traffic and Transport Management Strategy 
5.1 General 
5.1.1 All deliveries to the SPC site will be made to the Main Site Compound via 

existing roads, and all workers will access the SPC Site via the carpark 
adjacent to the Main Site Compound and the overflow carpark at the former 
Wylfa Sports and Social Club. No other vehicular access to the SPC Site will 
be available.   

5.1.2 Horizon will manage the Main Site Compound and the carparks within the SPC 
Site to ensure their effective operation with car sharing encouraged and 
facilitated. All signs within the Main Site Compound will be provided in Welsh 
and English.  

5.2 Construction workforce travel  
5.2.1 Horizon will introduce reasonable measures to promote and incentivise 

vehicle sharing, cycling and walking to work. Relevant information will be 
provided to construction workers prior to attendance at the SPC site and 
reinforced as part of induction materials.  

5.3 Large vehicle controls 
5.3.1 Highway access routes for Heavy Goods Vehicles (HGVs) to the SPC Site are 

identified as the A55, A5 and A5025.   

5.3.2 Horizon will ensure HGV deliveries are made within 07:00 to 19:00 on 
weekdays (including Bank Holidays) and 08:00 and 13:00 on Saturdays and 
not at any other times, unless otherwise agreed in writing with the IACC. 

5.3.3 Prior to the completion of the A5025 Highway Improvements delivered as part 
of the Wylfa Newydd Project, delivery windows will be identified to best avoid 
weekday morning and afternoon peak periods, and school arrival and 
departure times (08:00 to 09:00 and 15:00 to 16:00) where possible.   

5.4 Works within the highway 
5.4.1 The SPC works will require construction vehicles to travel along and, at times, 

cross the public highway within the SPC Site.  The public highway used by 
construction vehicles will be subject to traffic management where necessary 
to ensure public safety.   

5.4.2 Provision will be made for wheeled plant (agricultural tractors and trailers and 
rubber-tyred excavators) to cross the Existing Power Station access road as 
well as two other crossing points on Cemlyn Road. A vehicle marshal will 
supervise the crossing movements to ensure that they are undertaken safely 
where they interface with normal road traffic and prevent other vehicles from 
entering or leaving the SPC Site. 

5.4.3 Where possible, use of the crossings on the Existing Power Station access 
road will be limited to outside peak hours for those working at the Existing 
Power Station facility (07.30 – 08.00 and 16.30 – 17.00).   

© Horizon Nuclear Power Wylfa Limited  
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5.4.4 There will be ‘no turning’ splays at the crossing, preventing turning 

movements.  The temporary construction fencing on either side of the road 
will be aligned with splays to provide improved driver visibility.  When not in 
use for supervised crossings, the gates will be securely locked. 

5.4.5 Tracked plant will not normally use the crossing, but will be delivered directly 
from the public highway network to the relevant work area by low-loader, 
minimising potential damage to the road.   

5.5 Road cleanliness 
5.5.1 Where there is a risk of mud and debris being transferred onto the public 

highway vehicles exiting the Main Site Compound will pass over the wheel-
cleaning facility. 

5.5.2 Water used or re-used in wheel cleaning facilities will be subject to discharge 
requirements made by the Environmental Permitting (England and Wales) 
Regulations 2016.  

5.5.3 Horizon will use a road sweeper, as required, to further ensure that the local 
road network remains clear of debris. 

5.5.4 All vehicles containing loose bulk material will be covered whilst in transit. 

5.5.5 Horizon will be responsible for ensuring that spillages from delivery vehicles 
accessing or leaving the SPC site are cleaned up. 
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6 Public Access Management Strategy  
6.1 General 
6.1.1 Access to the SPC Site will be restricted and controlled as required by health 

and safety requirements. All Public Right of Way (PRoW) will remain open 
during SPC works, subject to minor detours around temporary exclusion 
zones associated with demolition activities etc., and marshals will ensure that 
there is no conflict between the members of the public using PRoW and SPC 
works.  Where appropriate, work will be halted to allow unhindered use of 
PRoW.  

6.1.2 Horizon will provide bilingual signage to advise walkers using PRoW of the 
SPC Works. 
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7 Dust and Air Quality Management Strategy 
7.1 General 
7.1.1 Horizon has developed appropriate mitigation measures to reduce, as far as 

practicable, adverse effects from dust and air quality on the surrounding 
environment.  

7.2 Dust and air quality management strategy 
7.2.1 The dust control measures implemented shall be based on the following 

hierarchy:  

• adopt activities that do not give rise to dust releases; 
• good process design to reduce dust emissions (such as reducing drop 

heights/where possible covering stockpiles, reduction of vehicle speed 
limits); 

• abatement systems or control measures in place (such as the use of 
water bowsers); and 

• ongoing monitoring and applying corrective actions. 
7.2.2 Horizon will implement good practice measures to control dust during 

construction that are derived from the Guidance on the assessment of dust 
from demolition and construction [RD3].   

7.2.3 Horizon shall control dust and air emissions by implementing the following:  

• Record any exceptional incidents that cause dust and/or air emissions, 
either on the SPC site or off the SPC site, and the action taken to resolve 
the situation. 

• Ensuring that all construction activities, including materials stored on the 
SPC site that have a potential to produce airborne dust are subject to 
appropriate site management controls necessary to prevent/mitigate the 
identified risk. 

• Produce and implement a Construction Traffic Management Strategy that 
supports and encourages sustainable travel (public transport, cycling, 
walking and car sharing). 

• Locating stockpiles or dusty activities as far as practicable from sensitive 
receptors i.e. residential properties, PRoW etc. 

• Use of water suppression to dampen stockpiles of dusty material and 
internal site haul roads. 

• Use of water sprays during cutting or grinding activities. 
• Reducing drop heights during material movement or transfer. 
• Erecting solid screens or barriers around dusty activities. 
• Development of action plans and contingency plans for adverse weather 

conditions and rapid response to the breakdown of dust suppression 
equipment. 
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• Development complaint receipt, investigation and response protocols. 
• Appropriate training of the construction workers to increase awareness 

of community issues in environmental concerns and dust management 
and control measures. 

• There will be no burning of waste materials. 
• No explosive blasting for demolition activities will be undertaken, 

appropriate manual or mechanical alternatives will be utilised. 
• Specific method statement and risk assessments will be produced if the 

need for the removal of biological materials e.g. vegetation or organic 
matter, is identified which may increase the risk of dust emissions through 
its removal. 

• All vehicles containing loose bulk material will be covered whilst in transit. 
• Where there is a risk of mud and debris being transferred onto the public 

highway vehicles exiting the Main Site Compound will pass over the 
wheel-cleaning facility. 

• The use of a road sweeper, as required, to further ensure that the local 
road network remains clear of debris. 

• No idling engines, where practicable. 
• Use of mains electricity or battery-powered equipment where practicable 

to avoid the use of petrol or diesel generators. 
• Using lower power settings where practical. 
• Plant specification to ensure that average emissions across the fleet of 

relevant non-road mobile machinery would be equivalent to the EU Stage 
IIIB emission standards (EC Directive 97/68/EC) introduced in January 
2011 for the larger engine sizes relevant to the SPC works. 

• Monitoring of the SPC site and works to ensure compliance with dust 
management measures, as outlined within this CoCP. 

• Regular performance review of the effectiveness of mitigation, including 
ongoing reporting to the local community and the IACC. 

7.3 Dust and air quality thresholds and monitoring 
7.3.1 The approach and scope of the air quality monitoring survey is informed by 

the IAQM guidance on monitoring near demolition and constructions sites and 
include the following: 

• Continuous automatic monitoring of ambient particulate concentrations 
and, depending on monitoring technique, may include total suspended 
particulates, PM10 and PM2.5.  Location(s) are likely to be at the SPC 
Works Site closest to relevant sensitive human population areas which 
are downwind in prevailing conditions, e.g. Tregele or Cemaes, and other 
locations close to the site which are not downwind in prevailing 
conditions, e.g. properties to the east of Cemlyn Bay.  The monitoring 
location(s) and appropriate alert thresholds will be submitted to and 
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agreed with the IACC.  The monitoring would include measurement of 
weather conditions including wind speed, wind direction and rainfall. 

• To identify and manage the potential effects on amenity, dust deposition 
monitoring using passive dust deposition gauges will be undertaken at 
agreed locations at the SPC Works Site, close to sensitive human 
receptors, including upwind and downwind of prevailing conditions.  If 
possible, the use of supplementary directional monitoring techniques, 
e.g. sticky pads affixed to the dust gauge, would be used to identify the 
direction of dust sources.  The monitoring locations would be submitted 
to and agreed with the IACC. 

• Dust deposition monitoring using passive dust deposition gauges at 
agreed locations within or at the boundary of the Tre’r Gof SSSI and Cae 
Gwyn SSSI other locations would also be considered as necessary 
during discussions with stakeholders.  The scope of the monitoring, 
including the locations, would be submitted to and agreed with the IACC, 
NRW and other relevant stakeholders. 

7.3.2 Dust and air quality monitoring equipment shall be installed prior to the 
commencement of the SPC works and continue until all SPC Works are 
complete. 

7.3.3 Visual dust and air quality inspections shall be conducted and records of these 
inspections shall be kept. 

7.3.4 Horizon will ensure that dust suppression and monitoring equipment is always 
available when required, that it functions as intended, and maintained 
accordingly. 

7.3.5 Horizon will provide details to the IACC of how monitoring data will be 
interpreted and presented. 

7.3.6 Horizon will ensure competent persons are employed to undertake the 
installation and servicing of the monitoring systems or undertaking the 
monitoring and observations. 

7.4 Construction odour management 
7.4.1 The removal of the contents of the trichloroethane sump shall be pumped 

straight into a tanker, as far as practicable. All materials will be removed off-
site and sent to an appropriate disposal facility, or treated in a treatment 
system on-site, thus reducing the risk of exposure to the atmosphere and 
potential release of odour. Material visually/olfactorily impacted by 
hydrocarbons shall also be removed from site following excavation, reducing 
the likelihood of odours from this source. 

7.4.2 Processes and procedures will be put in place that clearly define methods for 
dealing with any areas of unexpected contamination in order to manage 
immediate risks and prevent any contamination, airborne contaminants or 
odour spreading from the affected area.  Implementation of these processes 
and procedures will reduce any odours associated with the disturbance, 
storage or removal of potentially odorous contaminated materials associated 
with organic compounds and chlorinated solvents from unknown areas of 
contamination, should they occur. 

 © Horizon Nuclear Power Wylfa Limited 
Page 15 



Code of Construction Practice Wylfa Newydd Project 
Site Preparation and Clearance  
 

8 Noise and Vibration Management Strategy 
8.1 General 
8.1.1 Horizon will put in place mitigation to reduce as far as practicable noise and 

vibration effects on the surrounding environment. 

8.2 Noise and vibration management 
8.2.1 The SPC Works will be undertaken in accordance with guidance in BS 5228-

1:2009+A1:2014 (BSI, 2014) [RD4] and BS 5228-2:2009+A1:2014 (BSI, 
2014a) [RD5]:  

• Before construction activities are undertaken, the choice of methodology 
and construction equipment will be reviewed to identify reasonable 
opportunities to reduce noise.  

• Heavy plant and equipment will comply with the noise limits quoted in the 
relevant European Commission Directive 2000/14/EC which is enacted 
in the Noise Emission in the Environment by Outdoors Regulations 
2001United Kingdom Statutory Instrument (SI) 2001/1701.  All plant will 
be maintained in good working order. 

• The need for considerate working practices and behaviours will be 
communicated to the workforce, through (but not restricted to) site 
inductions, shift briefings and toolbox talks.  

• The local community shall be given warning of any activities that are 
considered likely to give rise to particularly noticeable noise or vibration 
effects. 

8.2.2 For the SPC works the appointed contractor will demonstrate the adoption of 
Best Practicable Means of noise control to Isle of Anglesey County Council 
through the Section 61 (of the Control of Pollution Act 1974) application 
process. 

8.2.3 However, any activities with the potential to cause major or moderate 
significant noise effects at receptors (when assessed using the long term 
noise criteria), will be completed quickly so that they do not affect any 
individual receptor for more than 8 weeks in any continuous 12 month period 
at each property. To achieve this the following work rates will be targeted: 

• progression of fencing activities in a linear fashion along the fence line at 
approximately 100m per day;  

• progression of stone removal/site clearance in a linear fashion at 
approximately 200m per day; and 

• limiting of number of stone crushing activities at any single location and 
restriction to an approximate duration of one week at any single time. 
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8.3 Noise and vibration thresholds 
8.3.1 Horizon will ensure that vibratory rollers are not used by its contractors within 

62m of occupied residential receptors, unless a risk assessment confirms 
alternative safe working distances. 

8.3.2 Horizon will ensure that vibratory rollers are not used within 20m of PRoWs, 
unless a risk assessment confirms alternative safe working distances. 

 Section 61 applications 
8.3.3 Horizon shall submit Section 61 applications for prior consent for noisy works 

under Section 61 of the Control of Pollution Act 1974, where necessary, in 
accordance with the procedures outlined in this CoCP. This will cover 
appropriate periods of works, and any associated variations and 
dispensations.   

8.3.4 For each Section 61 application, Horizon will ensure that the IACC is provided 
with sufficient time to review each application.  

8.3.5 Section 61 applications will be made using the template in appendix A and 
containing the information set out in table 8-1.  

Table 8-1 Required contents of Section 61 applications 
Section of Section 

61 Application 
Required information 

Scheme of work Horizon shall provide a description of the works to be 
carried out, working methods, type and quantity of 
plant to be used, and the duration of the works. 

Programme Horizon shall detail the location (on site layout 
drawings) and duration of each activity with a 
potential to cause a noise or vibration impact at local 
receptors. 

Working hours Horizon shall provide a definition of the working 
hours required. 

Plant noise data Horizon shall provide sound power levels or sound 
pressure levels at 10m for each proposed item of 
plant. 

Best Practicable 
Means (BPM) 
measures 

Horizon shall describe steps to reduce noise and 
vibration as far as practicable during the works. 

Predicted noise 
and vibration 
levels 

Horizon shall undertake predictions of noise and 
vibration levels in accordance with BS 5228 Parts 1 
and 2. 

Proposed 
noise/vibration 
limits 

Horizon shall provide proposed noise/vibration limits 
applicable to normal operations described in the 
Section 61. 

Proposed short-
term higher 

Where required, Horizon shall propose limits for 
predicted short-term higher noise/vibration effects 
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Section of Section 
61 Application 

Required information 

noise/vibration 
limits 

and associated durations, for consideration by the 
IACC. 

BPM justification 
for short-term 
higher 
noise/vibration 
operations 

Horizon shall provide a detailed justification that the 
method and plant proposed represents BPM in terms 
of noise and vibration control.  The duration of effect 
shall be described. 

Details of 
monitoring 
programme for 
noise and/or 
vibration 

Horizon shall provide details (including proposed 
monitoring locations, equipment, standards and 
personnel) of the proposed monitoring regime. 

8.3.6 In the event that works for which Section 61 consent has been applied for, 
need to be rescheduled or modified (for example, using different plant, working 
methods or working hours), Horizon shall apply for a dispensation or variation 
from the IACC before commencing those works. 

8.4 Noise and vibration monitoring 
8.4.1 The aims of monitoring noise and vibration levels will be to: 

• satisfy the requirements of consent obtained under Section 61 of the 
Control of Pollution Act 1974; 

• provide confidence in the calculations undertaken to inform the Section 
61 process; 

• monitor compliance with the noise/vibration limits agreed during the 
Section 61 process; and 

• inform the response to complaints about noise and vibration. 
8.4.2 Noise measurements are to be undertaken by suitably qualified and 

experienced personnel.   

8.4.3 Where monitored noise or vibration levels are found to be above the limits set 
out in the relevant Section 61 agreement, appropriate action will be 
undertaken to bring the activity to within acceptable limits and to ensure the 
limits are not breached again. 
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9 Waste and Materials Management Strategy 
(including Soils and Land Contamination) 

9.1 General 
9.1.1 The objectives of Horizon’s overall waste and materials strategy are to: 

• safely control and account for waste, applying the waste hierarchy; 
• protect human health and the environment, now and in the future; and 
• ensure undisturbed power production from the reactor, provided health, 

safety and environmental protection are not compromised. 
9.1.2 Horizon’s waste hierarchy (figure 9-1) will encourage the management of 

materials pro-actively in order to minimise the amount that is discarded and to 
recover the maximum value from the wastes that are produced with disposal 
as a final option.  

Figure 9-1 The Horizon waste hierarchy 

 

9.2 Materials management  
9.2.1 Horizon will conduct its materials management for the SPC works following 

the process set out in The Definition of Waste: Development Industry Code of 
Practice (Contaminated Land: Applications in Real Environments, 2011) 
[RD6]. 

9.2.2 Horizon will ensure a CL:AIRE qualified person is employed to review, 
approve and verify materials management.  The CL:AIRE qualified person will 
remain independent of the SPC works associated with materials.   

9.2.3 By managing materials in accordance with The Definition of Waste: 
Development Industry Code of Practice, Horizon will be able to demonstrate 
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its materials management is appropriate, and that the material is not a waste 
by giving sufficient consideration to the following four factors: 

• protection of human health and the environment; 
• suitability for use, without further treatment; 
• certainty of use; and 
• quantity of material. 

9.2.4 When SPC works are complete, Horizon will produce a document that sets 
out in detail how materials were actually managed during the works and what 
is stockpiled for further reuse elsewhere within the Wylfa Newydd Project. 

9.3 Site waste management strategy 
9.3.1 All waste arising from the SPC works will be managed in a responsible manner 

and apply Horizon’s waste hierarchy in line with all relevant waste legislation 
and regulation during the works.   

9.3.2 Horizon will implement its waste management strategy before SPC works 
begin. Horizon will monitor the waste management facilities being used 
throughout the SPC works and report on their waste Duty of Care. 

9.3.3 Throughout the SPC works, Horizon will update: 

• actual waste types and volumes including European Waste Catalogue 
codes; 

• names and Duty of Care information for waste carriers and waste 
management facilities that were used; 

• written information of wastes transferred from the SPC site; 
• consignment of hazardous wastes from the SPC site; 
• progress on waste minimisation actions; and 
• updated list of sub-contractors working on the SPC works.  

9.3.4 Within three months of the completion of the SPC works, Horizon will: 

• complete and finalise its waste reporting requirements; 
• conduct a comparison of the forecast and actual reported quantities for 

each waste type;  
• describe lessons learnt from any differences between waste 

management strategy (pre-construction) and how Horizon actually 
performed during construction;  

• generate an estimate of any cost savings achieved; and 
• ensure other elements of the Wylfa Newydd Project are aware of the 

lessons learnt. 
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 Materials and waste controls  
9.3.5 Controls will include, but not be limited to the following: 

• Ensuring that any materials generated by the SPC works are sorted into 
separate material groups and stockpiled e.g. topsoil and subsoil. 

• Ensuring that any waste generated by the SPC works are managed in 
accordance with both this site waste management strategy and the Risk 
Assessment and Remediation Strategy (RARS). 

• Non-hazardous waste will be stored in labelled bins or skips in a 
designated area and enclosed, if it is external, to prevent rainwater 
accumulating and degrading the waste, or waste being redistributed by 
the wind. 

• Hazardous waste will be appropriately identified, managed and stored in 
designated area(s) in appropriately labelled, enclosed skips or 
receptacles in accordance with legislative requirements.  

• Where unexpected contamination is encountered, Horizon will stop works 
immediately and take samples of the soil or materials to determine if it is 
hazardous.  Where it is determined to be hazardous, it shall be managed 
accordingly, as outlined above.  

• Stands of invasive non-native species (of plant) suspected to be present 
in areas outside of those already known shall be reported as soon as is 
practicable so that the appropriate actions can be applied from the 
Biosecurity Risk Assessment and Method Statement.  

• In the event that waste is suspected of being radioactive, it shall be left in 
situ and advice sought immediately from the Corporate Radioactive 
Waste Adviser Body on its management and disposal and the Corporate 
Radiation Protection Adviser Body on the associated radiological safety 
aspects e.g. dose and exposure. 

 Waste Duty of Care 
9.3.6 Horizon will use the European Waste Catalogue (EWC) to categorise waste, 

and classify waste as hazardous, non-hazardous or inert according to their 
physical, chemical and biological properties. 

9.3.7 Horizon works will comply with all Duty of Care requirements under section 34 
of the Environmental Protection Act 1990, and will utilise legal and compliant 
waste management services. Horizon will carry out Duty of Care audits on its 
waste management services to ensure ongoing legal compliance. 
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9.4 Land contamination management  
9.4.1 An implementation of the Land Contamination Risk Assessment and 

Remediation Strategy (RARS) will be used to characterise the risks from land 
contamination and identify the appropriate remediation activities.  

9.4.2 Horizon will assess and manage land contamination in accordance with 
guidance within the Model Procedures for the Management of Land 
Contamination (Defra and Environment Agency, 2004) [RD7]. 

9.4.3 Horizon has identified Areas of Potential Contamination in the SPC works 
RARS as well as the types of contamination that may be encountered and 
what steps to take to manage those materials or wastes in accordance with 
the RARS.   These steps will include undertaking appropriate assessment and 
where necessary, remediation, to deal with any risks from land contamination 
that are identified. 

9.4.4 In order to address any areas of unexpected contamination encountered 
during the SPC works, processes and procedures will be established that 
clearly set out the method for dealing with any material affected by 
contamination encountered during construction works and which materials will 
be retained for reuse, or where contaminants are segregated for further 
treatment or disposal offsite. 

9.4.5 A Contamination watching brief will be maintained by suitably qualified 
personnel during excavation works so that any areas of unexpected 
contamination would be identified as soon as practicable.   

9.4.6 Horizon will prepare a Biosecurity Risk Assessment and Method Statement 
setting out how areas with the presence of Schedule 9 plant species will be 
demarcated, and how the contaminated materials will be appropriately 
managed throughout the works.   

9.4.7 Horizon will provide a Remediation Processing Compound (RPC) for the SPC 
works where remediation and segregation activities will occur.  

9.4.8 Known and unexpected contamination shall be managed safely to minimise 
potential environmental impacts including the following: 

• Where unexpected contamination is encountered, Horizon will stop 
works immediately and take samples of the soil or materials to 
determine if it is hazardous.  Where it is determined to be hazardous, it 
shall be managed accordingly; 

• isolating the affected area or segregating the affected material (if already 
excavated), with appropriate management of any asbestos containing 
materials on the management of any potential Asbestos Containing 
Materials (ACM); 

• undertaking sampling and assessment of the affected area/material; 
• recording of assessment findings and subsequent management of the 

material within an appropriate report; and 
• liaison with regulators, if necessary. 
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9.4.9 The known asbestos containing material on the SPC site will be remediated 

where necessary under the scope of SPC works so that it can be reused on 
the Wylfa Newydd Project (with a suitability of use and a certainty of use). 

9.5 Soils 
9.5.1 Horizon will ensure that suitably qualified and experienced personnel are 

employed to supervise the management of soil resources during SPC works 
associated with remediation so that soil quality is retained as far as 
practicable.   

9.5.2 Where practicable Horizon will follow guidance within Construction Code of 
Practice for the Sustainable Use of Soils on Construction Sites (Department 
for Environment, Food and Rural Affairs, 2009) [RD8] and Good Practice 
Guide for Handling Soils (Ministry of Agriculture, Fisheries and Food, 2000) 
[RD9], and The Definition of Waste: Development Industry Code of Practice 
(Contaminated Land: Applications in Real Environments, 2011) [RD10]; with 
regards to soil management. 

9.5.3 In addition, Horizon will give consideration to the following: 

• BS 3882:2015 Specification for topsoil (British Standards Institution, 
2015) [RD11]; 

• BS 8601:2013 Specification for subsoil and requirements for use (British 
Standards Institution, 2013) [RD12]; 

• The Waste (England and Wales) Regulations 2011; and 
• The Environmental Permitting (England and Wales) Regulations 2016.  
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10 Water Management Strategy  
10.1 General 
10.1.1 Horizon will comply with relevant legislation when implementing working 

methods to protect surface water and groundwater from pollution and other 
impacts, including changes to flow, flood storage volume, water levels and 
water quality. 

10.2 Protection of watercourses 
10.2.1 A 15m buffer zone will be set from both banks of the Afon Cafnan, Nant 

Caerdegog Isaf and Nant Plas Cemlyn, as well as Tre’r Gof SSSI and Cae 
Gwyn SSSI drains.  Where practicable, no storage areas, vegetation 
clearance or construction will take place within this buffer zone.  

10.2.2 Where works are required within this buffer zone, including but not limited to 
clearance adjacent to watercourses, Horizon will carry out a risk assessment. 
If pollution risks are identified appropriate action will be taken to mitigate them 
e.g. hand removal of walls, fences and hedges. Where fencing is placed in 
areas subject to inundation it would need to be regularly inspected and any 
accumulated debris removed when safe to prevent interference with water 
movement. 

10.2.3 Drainage from the refuelling and maintenance area of the Main Site 
Compound will be routed through an oil / water interceptor to a swale 
(soakaway). 

10.2.4 The drainage system will be maintained throughout the SPC works such that 
it remains efficient.  

10.2.5 Measures will be taken to prevent the deposition of silt or other material arising 
from work operations in existing watercourses.  Measures include use and 
maintenance of temporary lagoons, tanks, bunds, silt fences or silt screens, 
as well as consideration of the type of plant used and the time of year for 
working in watercourses. In addition, relevant Environment Agency and NRW 
guidance including the following PPGs and GPPs will be followed, including: 

• Understanding your environmental responsibilities – good environmental 
practices: PPG 1 [RD13]; 

• Works and maintenance in or near water: GPP 5 [RD14];  
• Working at construction and demolition sites: PPG 6 [RD15]; 
• Vehicle washing and cleaning: GPP 13 [RD16]; 
• Pollution incident response planning: PPG 21 [RD17]; and 
• Safe storage – drums and intermediate bulk containers: PPG 26 [RD18]. 
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10.3 Site drainage 
10.3.1 Where practicable, sustainable methods will be utilised for discharges 

including site drainage, surface runoff and dewatering discharges.  

10.3.2 Wherever practicable, permeable surfacing will be used for access tracks and 
compounds in order to avoid any increase in flood risk. Oil interceptors will 
be provided to areas of impermeable surfacing, as appropriate, in line with 
the standards and requirements contained in this CoCP. 

10.3.3 Site drainage details will be submitted to and agreed with the IACC. 

10.4 Control of pollution 

 Surface water 
10.4.1 Horizon shall ensure that protection measures to control the risk of pollution 

to surface water are adopted, including the following: 

• All relevant requirements of the Environmental Permitting (England and 
Wales) Regulations 2016 will be complied with. 

• All fuel storage will be within engineered containment facilities or suitably 
bunded tanks. 

• Any containers of contaminating substances on-site shall be leak-proof 
and kept in a safe and secure building or compound from which they 
cannot leak, spill or be open to vandalism.  The containers, along with 
areas for transfer of contaminating substances e.g. fuel, will be protected 
by temporary impermeable bunds or plant nappies, with a capacity of 
110% of the maximum stored volume, and have appropriate spill kits. 

10.4.2 Any permanent oil storage tanks and temporary storage of over 200 litres of 
oil in drums and mobile bowsers, as well as ancillary pipe work, valves, filters, 
sight gauges and equipment require secondary containment, e.g. bunding or 
drip trays used in accordance with Water Resources (Control of Pollution) (Oil 
Storage) (Wales) Regulations 2016. The secondary containment must be 
sufficient to contain at least 110% of the maximum contents of an oil tank, 
mobile fuel bowser or intermediate (fuel) bulk container. 

• No fuel, oil or chemical substances will be stored within 15m of a 
watercourse or Tre’r Gof SSSI and Cae Gwyn SSSI.  

• Only construction equipment and vehicles free of oil or fuel leaks will be 
permitted on-site.  Drip trays or plant nappies will be placed below static 
mechanical plant. 

• All refuelling, oiling and greasing will take place above drip trays, plant 
nappies or on impermeable surfaces with sealed drainage and an oil 
interceptor, which provides protection to underground strata and 
watercourses, and away from drains as far as is reasonably practicable.  
Vehicles and plant will not be left unattended during refuelling.  
Appropriate spill kits will be easily accessible during these activities. 
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• All washing-down of vehicles (including wheel washing) and equipment 
will take place in designated areas and wash water will be prevented from 
passing untreated into watercourses and groundwater in accordance with 
the NRW’s GPP 13 [RD16]. 

• The NRW’s GPP 5 [RD14] will be followed when carrying out works or 
maintenance on or near water. Where practicable, only biodegradable 
hydraulic oils will be used in equipment working in or over watercourses. 

 Groundwater 
10.4.3 Horizon shall employ protective measures to control the risk of pollution to 

groundwater which will, in particular, be consistent with the Environmental 
Permitting (England and Wales) Regulations 2016. These measures will be 
submitted to and agreed with the IACC. 

10.5 Flooding 
10.5.1 Horizon shall ensure that flood risk is managed safely throughout the SPC 

Works in compliance with the Flood Consequence Assessment in the 
Environmental Statement. 

10.5.2 Horizon’s flood risk management will be based upon a risk-based 
precautionary approach, using the source-pathway-receptor concept, drawing 
information from NRW’s online flood warning advice [RD19], or other such 
reputable service as appropriate. 

10.6 Monitoring 
10.6.1 Horizon will carry out monitoring of the groundwater and surface water during 

the SPC works to ensure that the SPC works will not have a negative effect 
on these receptors when compared to baseline data.  The monitoring will 
comprise: 

• surface water sampling and downloading of data from existing flumes (to 
measure stream flow rates) and sondes (to measure surface water 
quality); 

• surface water and groundwater monitoring from in and around Tre’r Gof 
SSSI, including collection of surface water inflow and outflow data and 
water level measurements in Tre’r Gof SSSI;  

• water samples from equivalent baseline locations will be collected for 
chemical analysis; and 

• groundwater monitoring for groundwater levels and groundwater quality 
where appropriate.   
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10.7 Watercourse realignment 
10.7.1 The watercourse realignment, on the Nant Caerdegog Isaf, will be constructed 

using the following techniques to control sediment release in order to reduce 
the potential for silt-laden runoff to impact the water environment: 

• leaving a minimum 2m “plug” of uncut channel at either end of the new 
channel until all other watercourse realignment work (excluding 
landscaping) is completed and the realigned length is ready to be 
connected to the existing watercourse; 

• completing all works along the bank of the new channel prior to 
connecting to the existing channel; 

• completing any revegetation as early as possible to reduce the potential 
for sediment from bare areas moving into the completed channel;  

• compacting the stream bed sufficiently so that there is no substantial 
loose sediment to be entrained; and 

• removing the 2m plug from the downstream end prior to the upstream 
end. 

10.7.2 The watercourse realignment has been designed to provide habitats of greater 
value than the existing section by improving sinuosity and enhanced riparian 
planting.  The watercourse realignment works shall be programmed so that 
new habitat is allowed to mature to a level that habitat fragmentation is 
prevented. 
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11 Ecology and Landscape Management Strategy 
11.1 General 
11.1.1 Horizon will ensure that procedures are in place to prevent disturbance and 

damage to designated sites; prevent offences under protected and controlled 
species legislation; and control and reduce as far as is practicable disturbance 
and damage to retained habitats and notable species, in accordance with the 
control measures set out within this CoCP and relevant legislation and nature 
conservation policy and guidance. 

11.1.2 Where appropriate pre-construction ecology surveys will be undertaken i.e. for 
otter, water vole, red squirrel and breeding birds. 

11.1.3 SPC works will be timed to avoid particularly sensitive periods for ecological 
receptors, where practicable.  

11.1.4 SPC clearance works i.e. clearance of vegetation and above ground 
structures, will be carried out in a directional manner to encourage movement 
of notable wildlife towards the two receptor sites located to the west of the 
SPC Site, and discourage their movement towards features such as the 
A5025 road or residential areas of Cemaes. This will be undertaken in addition 
to the manual translocation of protected species that are identified below. 

11.1.5 An off-site area (the ‘Notable Wildlife Enhancement Area’), approximately 
15ha in size, has been secured by Horizon for the next 15 years to the west 
of the Wylfa Newydd Development Area. The Notable Wildlife Enhancement 
Area is designed principally to provide a strong corridor (in terms of cover and 
foraging opportunity) through which displaced animals can move from the 
Wylfa Newydd Development Area and into adjacent habitats and the wider 
landscape. The area's design is to enhance cover providing refuge and 
foraging opportunities for a wide range of ecological receptors, not just the 
notable mammal species which will be displaced from site. 

11.1.6 The Notable Wildlife Enhancement Area will be managed to allow a taller 
sward and some scrub to develop in order to provide the enhanced cover. 

11.1.7 Horizon shall employ suitably qualified and experienced ecologists, referred 
to as an Ecological Clerk of Works (ECoW) to carry out site supervision works 
during activities that affect sensitive habitats and species to ensure that the 
requirements of this CoCP are followed. The ECoW will also identify any new 
ecological constraints, on the SPC, site arising during construction.  

11.1.8 Where species are protected by specific legislation requiring a derogation 
licence, to avoid committing an offence under that legislation, approved 
guidance will be followed and sufficient time allowed to obtain the required 
licences or consents. 

11.1.9 Horizon will implement a programme of monitoring throughout the SPC works 
to review the status of ecological issues during construction, including the 
monitoring and maintenance of any measures implemented as part of 
advanced mitigation works.  
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11.1.10 Appropriate tool-box talks (in combination with other tool-box talks outlined 

within this CoCP) shall be delivered by the ECoW prior to the commencement 
of works to ensure that the construction workforce is aware of ecological 
constraints and the measures to avoid undue damage to habitats and 
protected species within or outside of the SPC site. 

11.1.11 Horizon shall establish buffer zones of 10m around bat barns, 15m along 
watercourses (Nant Cemlyn, Nant Cemaes, Afon Cafnan and Nant Caerdegog 
Isaf) and 15m along the ditches flowing into the Cae Gwyn SSSI and into the 
Tre’r Gof SSSI, separating the SPC works from the designated habitats. 

11.1.12 No heavy plant or machinery will be used within these buffer zones. For the 
watercourse realignment works on the Nant Caerdegog Isaf a risk assessment 
method statement approach will be undertaken with relevant approval and 
consents for works from NRW.   

11.1.13 The structure of the Notable Wildlife Enhancement Area (including planting 
and creation of artificial hibernacula) will be created prior to the start of site 
clearance works. 

11.2 Receptor-specific requirements 

 Bats 
11.2.1 All species of bat in the UK are protected by law under the Wildlife and 

Countryside Act 1981 and the Conservation of Habitats and Species 
Regulations 2010.  It is an offence to intentionally or recklessly kill, injure, take, 
trap or disturb bats or to damage, destroy or prevent access to roost sites 
(even when bats are not present). 

11.2.2 Where works have the potential to cause an offence, appropriate mitigation 
will be dictated by means of a European Protected Species Mitigation Licence 
(EPSML).  All SPC works with the potential to disturb bats will be supervised 
by Horizon’s ECoW in line with the methodology which will be defined within 
the EPSML.  The ECoW for works potentially affecting bats will be an NRW 
bat licence holder. 

Mitigation to prevent disturbance effects 
11.2.3 There is potential for lighting to affect commuting and foraging routes.  This 

shall be mitigated by the avoidance of night working, with levels of lighting in 
site compounds limited, as far as practicable, while maintaining safe working 
conditions through the use of passive infra-red, LED security lighting and 
positioning/screening of light sources strategically so as to minimise light spill 
outside the compound.  

11.2.4 There is also the potential for retained bat roosts to be affected by noise and 
vibration. These effects shall be controlled by appropriate measures contained 
within the Management of Noise and Vibration Strategy.   

11.2.5 Monitoring will be undertaken, as necessary, throughout the SPC works to 
determine if there are any significant changes to baseline bat populations in 
accordance with best practice guidance [RD20].  
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Mitigation to protect bats from mortality and injury during 
building demolition 

11.2.6 Buildings will be demolished in accordance with the bat licence method 
statement contained within the Environmental Statement. 

11.2.7 Horizon will ensure a 10m buffer zone around bat barns and wildlife tower, 
and seek to ensure a similar zone around bat boxes. There will be no heavy 
plant or machinery used within 10m of a bat barn or wildlife tower. 

 Otters 
11.2.8 Otters are protected by law under the Wildlife and Countryside Act 1981 and 

the Conservation of Habitats and Species Regulations 2010 (both as 
amended).  It is an offence to intentionally (or recklessly) kill, injure, capture 
or disturb otters, or to damage, destroy or prevent access to resting or 
sheltering places (even when otters are not present).  

11.2.9 The establishment of 15m buffer zones either side of watercourses will 
minimise the likelihood of effects on otter.  However, for works in the vicinity 
of watercourses, pre-construction surveys will be undertaken to determine if 
there is any potential for an offence to occur.  

11.2.10 Where pre-construction surveys identify that works have the potential to 
disturb otters, appropriate mitigation will be dictated by means of an EPSML 
specific to otters.  All SPC works with the potential to disturb otters will be 
supervised by Horizon’s ECoW in line with the methodology set out in the 
EPSML. 

 Water Vole 
11.2.11 Water vole are protected by law under the Wildlife and Countryside Act 1981 

(as amended).  It is an offence to intentionally (or recklessly) kill, injure, 
capture or disturb water vole, or to damage, destroy or prevent access to 
resting or sheltering places (even when water vole are not present). 

11.2.12 The establishment of 15m buffers either side of watercourses will minimise the 
likelihood of effects on water vole.  However, for works in the vicinity of 
watercourses, pre-construction surveys will be undertaken to determine if 
there is any potential for an offence to occur. 

11.2.13 Where the pre-construction surveys identify that works have the potential to 
disturb water vole, appropriate mitigation will be dictated by means of a 
Conservation Licence (to derogate effects that might otherwise be illegal 
under the Wildlife Countryside Act 1981).  All construction works with the 
potential to contravene the legislation relating to water vole will be supervised 
by Horizon’s ECoW in line with the methodology set out in the Conservation 
Licence. 

11.2.14 If water vole are found to be present, to avoid adverse effects on water vole 
as a result of the watercourse realignment, Horizon will ensure that a water 
vole trapping and translocation exercise is carried out in accordance with 
legislation as per the methodology described in the draft Conservation 
Licence. 
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 Red squirrel 
11.2.15 Red squirrel are protected by law under the Wildlife and Countryside Act 1981.  

It is an offence to intentionally or recklessly kill, injure, take, trap or disturb red 
squirrel, or to damage, destroy or prevent access to resting or sheltering 
places (even when red squirrel are not present).  

11.2.16 Pre-construction surveys for red squirrel will be undertaken to identify the 
presence of active dreys in trees being felled. Felling works will be undertaken 
under the supervision of an ECoW where necessary. Should there be a risk 
of contravening the relevant legislation protecting red squirrel, then all works 
will cease in that area.  Works will then only proceed under the conditions of 
a  Conservation Licence (to derogate effects that might otherwise be illegal 
under the Wildlife Countryside Act 1981).   

11.2.17 Additional mitigation measures will comprise the provision of artificial nest 
boxes (dreys) within Dame Sylvia Crowe’s mound (maximum of 10 boxes) 
plus food provision (on a monthly basis). The erection of artificial dreys and 
feeding stations will be stocked for the duration of the SPC works. 

 Other mammals 
11.2.18 All mammals in the UK are protected by the Wild Mammals (Protection) Act 

1996.  It is an offence to inflict unnecessary suffering on any UK mammal.  
Horizon will ensure that tool-box talks shall be given to clearance teams by an 
ECoW to make them aware of the presence of these species on site and the 
habitats which support them.  The tool-box talk shall be appropriate to the 
areas to be cleared, informing the clearance teams about the process of 
directional clearing and appropriate actions to be taken relevant to species 
encountered. 

 Breeding birds 
11.2.19 All species of wild bird, their nests and their eggs are protected by law under 

the Wildlife and Countryside Act 1981.  It is an offence to intentionally or 
recklessly take, damage or destroy the nests or eggs of any wild bird while the 
nest is in use or being built. 

11.2.20 Where possible, habitat with the potential to support bird nests will be removed 
outside the breeding bird season (typically March to August inclusive).  If it is 
not possible to avoid the breeding bird season then the following measures 
will be implemented: 

• An ECoW shall complete a pre-construction survey prior to removing any 
habitat with the potential to support nesting birds, including ground 
nesting species. 

• The ECoW shall supervise the clearance of habitats once it has been 
established that there are no nests present. 

• Should active nests be found, either during the pre-construction survey 
or during supervision, then the ECoW shall set up a work exclusion zone 
of an appropriate distance to prevent disturbance.  The exclusion zone 
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distance shall be set based on the judgement of the ECoW and the 
species concerned, but will typically range between 5-10m.  

• Work exclusion zones shall be maintained until chicks have fledged or 
the nest has become inactive, as determined through monitoring visits by 
the ECoW.   

 Schedule 1 bird species 
11.2.21 Certain uncommon species of bird are afforded additional protection from 

disturbance; it is an offence to intentionally or recklessly disturb any such bird 
while it is building a nest, any such bird at a nest containing eggs or young or 
the dependent young of such a bird. These species are listed on Schedule 1 
of the Wildlife and Countryside Act 1981 and referred to as 'Schedule 1' 
species.  The ECoW will propose protection measures specific to any 
Schedule 1 species present. 

11.2.22 In order to mitigate the risk of disturbing any Schedule 1 bird species nest (in 
particular chough and barn owl in relation to SPC works), the following 
approach will be taken: 

• Habitats with the potential for use by Schedule 1 bird species will be 
identified and surveyed by the ECoW prior to site clearance. 

• In the event that a Schedule 1 bird species is found during the nesting 
season, NRW will be consulted in order to identify and agree appropriate 
measures to be undertaken in respect of that species. 

• Should a Schedule 1 species be discovered within an area to be 
disturbed, Horizon shall implement the general measures set out above 
for birds with the added requirement that any Schedule 1 species or its 
dependent young must not be disturbed while at or building a nest.  
Therefore, additional exclusion or protective measures may be required 
as dictated by the specific circumstances. 

11.2.23 In addition, four barn owl nest boxes will be installed prior  to the onset of 
activities affecting known/possible roosts at Tyddyn-Gele, The Firs, 
Caerdegog Isaf and Cafnan Farm. Monitoring/reporting of each new box shall 
be undertaken annually throughout the SPC works. 

 Reptiles  
11.2.24 All reptiles receive protection under the Wildlife and Countryside Act 1981, 

making it illegal to intentionally injure, kill or take these animals. 

11.2.25 Appropriate mitigation measures for adder and common lizard will include 
trapping and translocation of individuals, phased and directional habitat 
manipulation to encourage the species to move from the SPC site towards 
suitable retained habitat, sensitive dismantling of suitable refuge features (e.g. 
dry stone walls and cloddiau) and supervision of works by an ECoW.  
Translocation of reptiles will take place in accordance with Natural England 
guidance (2011) using artificial refuges.  Animals caught will be released in a 
bespoke receptor area managed to provide optimum reptile habitat.   
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11.2.26 Habitat with the potential to support hibernating reptiles (or great crested newt) 

will not be cleared between November and February. Advice on the risk of 
animals using specific structures for hibernation would be provided by the 
ECoW.  

11.2.27 Horizon will be responsible for implementing and maintaining appropriate 
fencing to prevent reptiles from moving back into the SPC Site, until the SPC 
works are complete.  Where required, one fence can be used for reptiles and 
great crested newt purposes (see below). 

 Common toad 
11.2.28 Where possible, pond destruction will be timed to avoid the common toad 

breeding season (typically March to July). If not possible, the pond will be 
drained and cleared under the supervision of an ECoW. Habitat with the 
potential to support hibernating toads, reptiles or hedgehog would not be 
removed between November and March.  Common toads collected will be 
translocated in accordance with Natural England guidance (2011) using 
artificial refuges to the nearest retained pond.  

 Great Crested Newt 
11.2.29 The great crested newt is a fully protected species under all elements of 

Section 9 of the Wildlife and Countryside Act 1981 and under Parts 1 and 2 of 
Regulation 39 of the Conservation of Habitats and Species Regulations 2010.  

11.2.30 A great crested newt trapping and translocation exercise will be carried out in 
accordance with the methodology described in the draft EPSML. In 
accordance with the draft EPSML, monitoring of the population will take place 
for two years (breeding seasons).  Should population declines be identified 
then post-development contingencies will be implemented as described in the 
draft EPSML (in consultation with NRW).   

11.2.31 Horizon will be responsible for implementing and maintaining appropriate 
fencing that will prevent great crested newt from returning to the SPC site for 
the duration of SPC works. 

11.2.32 The ECoW for works potentially affecting great crested newt will be an NRW 
great crested newt licence holder or an agent accredited under the great 
crested newt EPSML for the SPC works. 

 Fish 
11.2.33 Horizon will take all reasonable measures to ensure fish (and riparian 

mammal) passage is maintained during the watercourse realignment. This will 
include appropriate phasing of realignment works to avoid fish spawning and 
migratory periods (October – March). 

11.2.34 Horizon will ensure the rescue of fish where necessary from the original 
channel during the watercourse realignment and from sections of riverine 
habitat loss. Fish rescue will require a licence from NRW and authorisation 
under the Salmon and Freshwater Fisheries Act 1975.  No fish will be moved 
between waterbodies.   
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11.2.35 Fish rescue will be undertaken by accredited and suitably qualified fisheries 

scientists.   

 Mud snail  
11.2.36 The Omphiscola glabra (mud snail) will be moved from where it is recorded in 

Tregele Pond to the enhanced wetland area within the Notable Wildlife 
Enhancement Site.  

 Invasive non-native species (of plant) 
11.2.37 Schedule 9 of the Wildlife and Countryside Act 1981 lists invasive non-native 

species (of plant) and makes it an offence to cause these species to spread 
or grow in the wild. 

11.2.38 Horizon will prepare a Biosecurity Risk Assessment and Method Statement 
setting out how areas with the presence of Schedule 9 plant species will be 
demarcated, and how the contaminated materials will be appropriately 
managed throughout the SPC works. This will include details of appropriate 
disposal, and how the transfer of viable propagules of invasive non-native 
species (of plant) by people or vehicles will be prevented.   

11.2.39 Prior to the construction workforce undertaking works on site, a tool-box talk 
from an ECoW (in combination with other tool box talks as outlined within this 
CoCP) who has experience in identifying invasive non-native species (of plant) 
shall be provided.  This shall include photographs of the invasive non-native 
plant species known to be present on a site.   

11.2.40 Stands of invasive non-native plant species suspected to be present in areas 
outside of those already known shall be reported as soon as is practicable so 
that the appropriate actions can be applied from the biosecurity risk 
assessment.  

11.2.41 All stands of invasive non-native plant species and soil with the potential to 
contain viable propagules will be removed by mechanical means using plant 
equipment. 

11.3 Record keeping 
11.3.1 Horizon will maintain record keeping in relation to all ecological constraints 

and respective licences.  In addition, Horizon shall provide all species data 
collected to Cofnod – North Wales Environmental Information Service. All 
recorded data will be kept securely and backed up as necessary for the 
purposes of audit.   
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12 Landscape and visual 
12.1.1 Horizon will ensure the protection of trees, scrub and hedgerows to be 

retained, where practicable, in accordance with the recommendations in BS 
5837:2012 Trees in Relation to Design, Demolition and Construction [RD21]. 
Root Protection Areas will also be installed around areas of ancient woodland 
within the SPC Site.  These will be delineated by fencing installed by the 
principal contractor. 

12.1.2 Root Protection Areas to hedgerows, trees and areas of scrub to be felled as 
part of SPC works, are to be protected where practicable. This is to maintain 
the option for effective re-growth from existing root stock in the eventuality that 
the Wylfa Newydd Project did not for any reason proceed following SPC 
works. 

12.1.3 Horizon will ensure that felling of woodland, in the vicinity of the RPC, is timed 
to provide screening whilst the RPC is in use, as far as practicable. 

12.1.4 Where practicable, Horizon will ensure the enhancement of the existing dry 
stone wall/ cloddiau/ hedgerow boundaries retained on the Wylfa Newydd 
Development Area outside the SPC perimeter construction fence, for 
example, where appropriate by infill hedgerow planting and management to 
improve structure and species diversity, introduction of hedgerow trees and 
repairing stone walls and cloddiau to improve their current condition where 
required.  

12.1.5 Horizon will ensure that any planting will comprise locally indigenous species, 
as far as is practicable, and be protected from grazing animals by means of 
stock-proof post and wire fencing.  

12.1.6 Horizon will select a visually recessive portable cabin colour for temporary 
office accommodation and storage units within the site compound areas to 
reduce the prominence of temporary buildings and storage units in views from 
the surrounding landscape and the consequent effects on landscape 
character. 

12.1.7 To help ensure a degree of authenticity and historical continuity in the 
proposed landscape restoration scheme an ongoing survey programme of 
stone wall and cloddiau construction (vernacular detailing) and hedgerow/ tree 
species for all field boundaries to be removed will be undertaken, as 
necessary, throughout the SPC works. 

12.1.8 Stone from dismantled stone walls and cloddiau will be stockpiled for future 
reuse in the building of stone walls and cloddiau in the final Power Station 
landscape restoration scheme. 

12.1.9 Horizon will ensure that the height of material stockpiles does not exceed 3m. 

12.1.10 Where soils would be stored for longer than six months, stockpiles, such as 
remediated soil storage mounds, would be seeded with an appropriate low 
maintenance seed mix. 
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12.1.11 Horizon will implement a landscape management strategy that will include the 

following:  

• A programme for the management of retained trees and hedgerows and 
the control of unwanted plant species including invasive species. This will 
be submitted to and agreed in writing with the IACC. 

• A programme for the inspection and continual maintenance of planted 
areas for the duration of the aftercare period. 
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13 Cultural Heritage Management Strategy 
13.1 Archaeological Remains 
13.1.1 The following archaeological recording will be undertaken in advance of and/or 

during the SPC works to mitigate effects on archaeological remains:  

• Photographic Surveys of Simdda-Wen, Garden, Tregele (Asset 139), The 
Firs, Garden, Tregele (Asset 195), Well (Asset 273), Boundary Wall, Tai 
Hirion (Asset 727), Field Boundary, Tai Hirion (Asset 730).  

• Archaeological earthwork survey and photographic survey of Trackway 
from Tyddyn Gele (Asset 269). 

• Targeted watching briefs on Ty’n y Maes, Cemaes Bay (Asset 74), 
Earthworks, Chain Home Guard, Cemaes Bay (Asset 126), Cafnan field 
system (part of) (Asset 162), Tan yr Allt, Tregele (Asset 169), Pennant, 
Tregele (Asset 177), Bronydd, Tregele (Asset 183), Pen y Groes, Former 
Site of, Tregele (Asset 189), Chequers and Bryn Fferen, Tregele (Asset 
191), Mound (Asset 201), Rhwng- ddau-fynydd Burnt Mound and Ring 
Ditch (Asset 207), Penrallt Farmhouse (site of) (Asset 265), Pair of 
ditches, Pennant (Asset 521), Parallel Ditches, north of Caerdegog-Isaf 
(Asset 563), Posthole, north of Caerdegog-Isaf (Asset 564). 

13.1.2 Archaeological recording will be undertaken in accordance with relevant 
guidance provided by the Chartered Institute for Archaeologists and Written 
Schemes of Investigation agreed with Gwynedd Archaeological Planning 
Service (GAPS).  All archaeological recording will include a programme of 
assessment, reporting, analysis, publication and dissemination 
commensurate with the value of the terrestrial archaeological remains 
removed, submission of reports to the Historic Environment Record and 
National Monument Record of Wales, and the preparation of an ordered 
archive which will be submitted to an appropriate repository.   

13.1.3 If significant archaeological remains are discovered and SPC works will affect 
those remains, Horizon will stop works and liaise with GAPS to enable 
appropriate mitigation measures to be developed.  Works will continue upon 
implementation of any mitigation measures approved by GAPS.  
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13.2 Historic Buildings 
13.2.1 The following measures will be undertaken in advance of SPC works to 

mitigate effects on historic buildings: 

• Level 1 Historic Building Recording (as defined by Understanding Historic 
Buildings: A Guide to Good Recording Practice, Historic England 2016) 
of: 
- Wylfa House, Former Site of, and Wylfa Garden, Remains of, 

Cemaes Bay (Asset 73). 
- Simdde Wen (site of) (Wylfa Sports and Social Club) (Asset 147). 

• Level 2 Historic Building Recording (as defined by Understanding Historic 
Buildings: A Guide to Good Recording Practice, Historic England 2016) 
of: 
- Tregele (Asset 225).  

• Level 3 Historic Building Recording (defined by Understanding Historic 
Buildings: A Guide to Good Recording Practice, Historic England 2016) 
of: 
- Limekiln, Porth-y-pistyll (Asset 106). 
- Cattle Grid Lodge, Simdda-Wen (Asset 170). 
- Tyddyn Gele, Garage and Outbuildings (Asset 263). 
- Stone Field Barn South of Tregele (Asset 317). 
- Barn, North-east of Neuadd (Asset 823). 

13.2.2 Photographic surveys will be undertaken to mitigate effects on the following 
historic buildings: 

• Chain Home Guard Installation (Asset 65). 
• Receiving Tower, Chain Home Guard, Cemaes Bay (Asset 84). 
• Council Depot, Tregele (Asset 206). 
• Groesfechan (Asset 341). 

13.2.3 Historic building recording and photographic surveys will be undertaken in 
accordance with relevant good practice guidance and Written Schemes of 
Investigation agreed with GAPS. The level of reporting will be commensurate 
with the value of the historic buildings affected, and will include submission of 
reports to the Historic Environment Record and National Monument Record of 
Wales and the preparation of an ordered archive which will be submitted to an 
appropriate repository.  
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13.3 Historic Landscape Types 
13.3.1 The following will be undertaken in advance of SPC works to mitigate effects 

on Historic Landscape Types: 

• Level 2 Historic Landscape Survey and photographic survey (as defined 
by Understanding the Archaeology of Landscapes, a guide to good 
recording practice, English Heritage 2007) of:  
- Dame Sylvia Crowe’s landscaping area (HLT 3). 
- Cemlyn Coastal Strip (HLT 9). 
- Fieldscape, north-west Mon (HLT10). 

13.3.2 The surveys will be undertaken in accordance with relevant good practice 
guidance and Written Schemes of Investigation agreed with GAPS.  The level 
of reporting will be commensurate with the value of the historic landscape 
affected, and will include submission of reports to the Historic Environment 
Record and National Monument Record of Wales, and the preparation of an 
ordered archive which will be submitted to an appropriate repository. 
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Appendix A Template application form for Section 61 
consent 
CONTROL OF POLLUTION ACT 1974 

EXAMPLE APPLICATION FORM FOR SECTION 61 CONSENT 

To be developed further (with explanatory notes) in consultation with the relevant 
authorities.  

Name and address of 
contractor 
 
 
 
 
Telephone number: 
Fax number: 

 

Address/location of 
proposed works: 

 

Particulars of works to 
be carried out: 

 

Site plan 
 

 

Methods to be used in 
each stage of 
development: 

 

Hours of work:  

Number, type and 
make of plant and 
machinery (including 
heavy vehicles) 
stating sound power 
levels 

 

Proposed steps to 
manage noise and 
vibration 

 

Predicted noise levels  

Approximate duration 
of works 

 

Other information  

List of plans and 
documents attached 
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